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Vendor ID: 1242 GARCIA-CHICOINE ENTERPRISES, INC.

Pay Period End Date:

11.06.2014

Contract Location:

SEWARD EAST BRIDGES Estimate Type:

Contractor:
GARCIA-CHICOINE ENTERPRISES, INC. Date Let:
974 238TH RD Date Awarded:

Date Contract Executed:

Date Notice for Work to
Begin:

PO BOX 703

MILFORD NE 68405-0703
Date Work Actually Began:

Phone: Date Project Completion:

(402)761-4460

Escrow Agent:

Surety Co:
INLAND INSURANCE COMPANY

Counties
SEWARD
Project Fed State Highway Begin End Description
Number Project Number Number Ref Ref
Post Post
13136 000 HSIP-BH-80-8(153) 080 380.62 380.96 BRELEC

PROG

10.24.2013
11.08.2013
11.14.2013

05.19.2014
05.19.2014
08.20.2014

Current Contract Amt
$1,144,342.75

Original Contract Amt
$1,140,550.95

% Dollar Comp

100%
% Time Comp

100%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Novotny, Greg

Total for Adjustments

Payment

11.06.2014

ITS Project Manager

Olson, Steve
Controller

Burling, Laurie

01.21.2015

01.21.2015

Total to Date Prev to Date This Estimate

$1,147,515.53  $1,147,432.53 $83.00
$.00 $.00 $.00
$1,147,515.53  $1,147,432.53 $83.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$1,147,515.53  $1,147,432.53 $83.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$1,147,515.53  $1,147,432.53 $83.00
District Engineer
Mueting, Curt 11.12.2014
Construction Engineer
Halstead, Kerri 01.21.2015
Controller
Burling, Laurie 01.21.2015
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Vendor ID: 1242 GARCIA-CHICOINE ENTERPRISES, INC.

Est Number: 0010 Pay Period End Date:  11.06.2014 Est Number: 0010 Pay Period End Date:  11.06.2014
Prpsl  Proj 1. Contracted 2. Cu.rrent Prpsl  Proj 1. Contracted 2. Cu.rrent
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 BRIDGE AT STA. 98+95.09 LT GROUP 6B BRIDGE AT STA. 117+50.40 LT
0001 0001 0030.60 6,250.00 1.000 6,250.00 0005 0005 0030.60 6,250.00 1.000 6,250.00
MOBILIZATION LS 1.000 6,250.00 MOBILIZATION LS 1.000 6,250.00
1.000 6,250.00 1.000 6,250.00
0.000 0.00 0.000 0.00
0002 0002 6016.20 36.00 588.300 21,178.80 0006 0006 6016.20 36.00 1,685.000 60,660.00
MULTI-LAYER EPOXY POLYMER OVERLAY SY 588.300 21,178.80 MULTI-LAYER EPOXY POLYMER OVERLAY SY 1,685.000 60,660.00
588.275 21,177.90 1,685.129 60,664.64
0.000 0.00 0.000 0.00
4002 4002 0002.27 2.10 0.000 0.00 GROUP 6B BRIDGE AT STA. 117+50.40 LT Contracted 66,910.00
REMOVABLE WET REFLECTIVE TAPE LF 2,250.000 4,725.00 Current 66.910.00
Edgelines and centerline 2,578.000 5,413.80 In place 66,914.64
0.000 0.00 This Estimate 0.00
GROUP 6 BRIDGE AT STA. 98+95.09 LT Contracted 27,428.80 CROUP 6C BRIDGE AT STA. 117+50.40 RT
Current 32,153.80 0007 0007 0030.60 6,250.00 1.000 6,250.00
In place 32,841.70 MOBILIZATION LS 1.000 6,250.00
This Estimate 0.00 1.000 6,250.00
GROUP 6A BRIDGE AT STA. 98+95.09 RT 0.000 0.00
0003 0003 0030.60 6,250.00 1.000 6,250.00 0008 0008 6016.20 36.00 1,648.600 59,349.60
MOBILIZATION LS 1.000 6,250.00 MULTI-LAYER EPOXY POLYMER OVERLAY SY 1,648.600 59,349.60
1.000 6,250.00 1,648.647 59,351.29
0.000 0.00 0.000 0.00
0004 0004 6016.20 36.00 588.300 21,178.80 4003 4003 0096.00 1,025.00 0.000 0.00
MULTI-LAYER EPOXY POLYMER OVERLAY SY 588.300 21,178.80 DEDUCTION LS 0.000 0.00
588.275 21,177.90 . . . . 0.000 0.00
Deduction for nighttime lane closing
0.000 0.00 0.000 0.00
4004 4004 0096.00 -1,025.00 0.000 0.00 GROUP 6C BRIDGE AT STA. 117+50.40 RT Contracted 65,599.60
DEDUCTION LS 1.000 -1,025.00 Current 65.599.60
1.000 -1,025.00
Deduction for nighttime lane closing In place 65,601.29
1.000 -1,025.00 This Estimate 0.00
GROUP 6A BRIDGE AT STA. 98+95.09 RT Contracted 27,4280 CGROUP 8B ELECTRICAL
Current 26,403.80 0009 0009 0030.80 90,000.00 1.000 90,000.00
In place 26,402.90 MOBILIZATION LS 1.000 90,000.00
This Estimate -1,025.00 1.000 90,000.00
0.000 0.00
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Vendor ID: 1242 GARCIA-CHICOINE ENTERPRISES, INC.

Est Number: 0010 Pay Period End Date:  11.06.2014 Est Number: 0010 Pay Period End Date:  11.06.2014
. 1. Contracted 2. Current ) 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0010 0010 2001.00 50.00 16.000 800.00 0019 0019 A079.43 1.50 1,700.000 2,550.00
GRAVEL SURFACE COURSE CcYy 26.000 1,300.00 #8 GROUNDING CONDUCTOR LF 1,745.000 2,617.50
11.110 555.50 1,769.000 2,653.50
0.000 0.00 0.000 0.00
0011 0011 2009.10 1,000.00 1.280 1,280.00 0020 0020 A079.83 2.65 5,100.000 13,515.00
GRAVEL EMBEDMENT STA 0.560 560.00 SERVICE CONDUCTOR NO. 1 LF 5,235.000 13,872.75
0.500 500.00 5,427.000 14,381.55
0.000 0.00 0.000 0.00
0012 0012 6602.12 554,000.00 1.000 554,000.00 0021 0021 A079.86 136,640.00 1.000 136,640.00
ANTI-ICING SYSTEM EACH 1.000 554,000.00 PUMP HOUSE BUILDING EACH 1.000 136,640.00
1.000 554,000.00 1.000 136,640.00
0.002 1,108.00 0.000 0.00
0013 0013 A001.05 1,450.00 10.000 14,500.00 0022 0022 A079.98 11.00 1,635.000 17,985.00
PULL BOX, TYPE PB-2 EACH 8.000 11,600.00 SERVICE CONDUCTOR NO. 500 LF 1,365.000 15,015.00
8.000 11,600.00 1,485.000 16,335.00
0.000 0.00 0.000 0.00
0014 0014 A069.11 31.00 520.000 16,120.00 0023 0023 A401.60 33,390.00 1.000 33,390.00
2-INCH CONDUIT ON STRUCTURE LF 520.000 16,120.00 60' TOWER CAMERA SITE EACH 1.000 33,390.00
523.000 16,213.00 1.000 33,390.00
0.000 0.00 0.000 0.00
0015 0015 A070.14 4.50 1,055.000 4,747.50 4000 4000 A081.01 341 0.000 0.00
2-INCH CONDUIT IN TRENCH LF 1,555.000 6,997.50 6 PAIR COMMUNICATION CABLE LF 455.000 1,551.55
1,616.000 7,272.00 495.000 1,687.95
0.000 0.00 0.000 0.00
0016 0016 A070.22 8.00 545.000 4,360.00 4001 4001 A001.50 1,450.00 0.000 0.00
4-INCH CONDUIT IN TRENCH LF 455.000 3,640.00 PULL BOX EACH 2.000 2,900.00
495.000 3,960.00 Pull Box Type 4X 3.000 4,350.00
0.000 0.00 0.000 0.00
0017 0017 A074.14 15.00 125.000 1.875.00 GROUP 8B ELECTRICAL Contracted 893,125.00
2-INCH CONDUIT, JACKED LF 125.000 1,875.00 Current 893.216.80
125.000 1,875.00 In place 896,651.00
0.000 0.00 This Estimate 1,108.00
0018 0018 A079.37 2.50 545.000 1,362.50
#1 GROUNDING CONDUCTOR LF 455.000 1,137.50
495.000 1,237.50
0.000 0.00
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Contract ID:  1136X Vendor ID: 1242 GARCIA-CHICOINE ENTERPRISES, INC. Contract ID:  1136X Vendor ID: 1242 GARCIA-CHICOINE ENTERPRISES, INC.
Est Number: 0010 Pay Period End Date:  11.06.2014 Est Number: 0010 Pay Period End Date:  11.06.2014
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 10 GENERAL ITEMS 0032 0032 1009.00 5,000.00 1.000 5,000.00
0024 0024 0001.08 0.50 3,200.000 1,600.00 GENERAL CLEARING AND GRUBBING LS 1.000 5,000.00
BARRICADE, TYPE Il BDAY 3,200.000 1,600.00 1.000 5,000.00
3,189.000 1,594.50 0.000 0.00
0.000 0.00 0033 0033 7515.37 3.75 1,300.000 4,875.00
0025 0025 0001.10 2.25 440.000 990.00 5" WHITE WET REFLECTIVE POLYUREA LF 1,300.000 4,875.00
BARRICADE, TYPE Ill BDAY 440.000 990.00 PAVEMENT MARKING 1,321.000 4,953.75
519.000 1,167.75 0.000 0.00
0.000 0.00 0034 0034 7516.37 3.75 1,025.000 3,843.75
0026 0026 0001.75 1.00 960.000 960.00 5" YELLOW WET REFLECTIVE POLYUREA LF 1,025.000 3,843.75
TEMPORARY SIGN DAY EACH 960.000 960.00 PAVEMENT MARKING 1,016.000 3,810.00
1,774.000 1,774.00 0.000 0.00
0.000 000 GROUP 10 GENERAL ITEMS Contracted 60,058.75
0027 0027 0001.90 1.50 2,160.000 3,240.00 Current 60,058.75
SIGN DAY EACH 2,160.000 3,240.00 In place 59,104.00
2,066.000 3,099.00 This Estimate 0.00
0.000 0.00 Totals for contract Contracted 1,140,550.95
0028 0028 0002.97 35.00 80.000 2,800.00 Current 1,144,342.75
FLASHING ARROW PANEL DAY 80.000 2,800.00 In place 1,147,515.53
143.000 5,005.00 This Estimate 83.00
0.000 0.00
0029 0029 0005.10 75.00 90.000 6,750.00
TRAFFIC CONTROL MANAGEMENT DAY 90.000 6,750.00
36.000 2,700.00
0.000 0.00
0030 0030 0010.04 2,500.00 1.000 2,500.00
FIELD OFFICE EACH 1.000 2,500.00
1.000 2,500.00
0.000 0.00
0031 0031 0030.00 27,500.00 1.000 27,500.00
MOBILIZATION LS 1.000 27,500.00
1.000 27,500.00
0.000 0.00
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Contract ID:  1136X Vendor ID: 1242 GARCIA-CHICOINE ENTERPRISES, INC. Contract ID:  1136X Vendor ID: 1242 GARCIA-CHICOINE ENTERPRISES, INC.
Est Number: 0010 Pay Period End Date:  11.06.2014 Est Number: 0010 Pay Period End Date:  11.06.2014
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \Item Cd Hltem Desc \
6016.20 \MULTI—LAYER EPOXY POLYMER OVERLAY \ 6016.20 \MULTI—LAYER EPOXY POLYMER OVERLAY
Project 13136 000 Project 13136 000
Prpsl Line Nbr 0002 Proj Line Nbr Prpsl Line Nbr 0006 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0001  S.P. Initial Payment 391.22 7,628.79 1283 0001  S.P. Initial Payment 1,120.53 21,850.34 1283
na na
0003  S.P.Adjustment -179.62382 -3,502.66 1283 0005  S.P.Adjustment -572.19526 -11,157.81 1283
na na
0004  S.P.Adjustment -211.57906 -4,125.79 1283 0006  S.P. Adjustment -548.335 -10,692.53 1283
na na
0009  S.P. Closure -0.01712 -0.34 1283 Total for stockpile nbr 1: -0.00026 $0.00
na Total for proposal line nbr 0006: -0.00026 $0.00
Total for stockpile nbr 1: 0.00 $0.00 Prpsl Line Nbr 0008 Proj Line Nbr
Total for proposal line nbr 0002: 0.00 $0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0004 Proj Line Nbr Stkpl Nbr 1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0001  S.P. Initial Payment 1,096.32 21,378.24 1283
Stkpl Nbr 1 na
0001 S.P. Initial Payment 391.22 7,628.79 1283 0003 S.P. Adjustment -495.57263 -9,663.67 1283
na na
0003  S.P. Adjustment -179.62382 -3,502.66 1283 0005  S.P.Adjustment -600.747 -11,714.57 1283
na na
0004  S.P. Adjustment -211.57906 -4,125.79 1283 Total for stockpile nbr 1: 0.00037 $0.00
na Total for proposal line nbr 0008: 0.00037 $0.00
0009  S.P. Closure -0.01712 -0.34 1283 Total for item code 6016.20: 0.00011 $0.00
na
Total for stockpile nbr 1: 0.00 $0.00

Total for proposal line nbr 0004: 0.00 $0.00



Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID:  1136X

Est Number: 0010

11.06.2014

Date:

Page:

01.22.2015
6 of 7

Vendor ID: 1242 GARCIA-CHICOINE ENTERPRISES, INC.
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Vendor ID: 1242 GARCIA-CHICOINE ENTERPRISES, INC.
Pay Period End Date:

Detailed breakdown of stockpiled

Detailed breakdown of stockpiled

materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6602.12 | ANTI-ICING SYSTEM | A079.86 | PUMP HOUSE BUILDING
Project 13136 000 Project 13136 000
Prpsl Line Nbr 0012 Proj Line Nbr Prpsl Line Nbr 0021 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0002  S.P. Initial Payment 0.463 256,502.00 1701 0004  S.P. Adjustment -0.057 -7,788.48 59163001
roadway, pumphouse RWIS&Software Pump House
0003 S.P. Initial Payment 0.024 13,296.00 59162702 0004  S.P. Adjustment -0.005 -683.20 59162702
Conduit, concrete pull boxes and covers Pump House
0006  S.P. Initial Payment 0.144 79,776.00 1718 Total for stockpile nbr 1: 0.00 $0.00
roadway, pumphouse RWIS&Software Total for proposal line nbr 0021: 0.00 $0.00
0008  S.P.Adjustment -0.463 -256,502.00 1701 Total for item code A079.86: 0.00 $0.00
roadway, pumphouse RWIS&Software \Item cd Hltem Desc ‘
0008  S.P.Adjustment -0.024 -13,296.00 59162702 A079.98 = SERVICE CONDUCTOR NO. 500
Conduit, concrete pull boxes and covers .
Project 13136 000
0008 S.P. Adjustment -0.144 -79,776.00 1718
roadway, pumphouse RWIS&Software Prpsl Line Nbr 0022 Proj Line Nbr
Total for stockpile nbr 1: 0.00 $0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for proposal line nbr 0012: 0.00 $0.00 Stkpl Nbr 1
Total for item code 6602.12: 0.00 $0.00 0003 S.P. Initial Payment 0.802 14,423.97 59162702
Iltem Cd |Item Desc Conductor No. 500
A079.86 PUMP HOUSE BUILDING 0006 S.P. Adjustment -0.802 -14,423.97 59162702
Project 13136 000 Conductor No. 500
Total for stockpile nbr 1: 0.00 $0.00
Prpsi Line Nbr 0021 Proj Line Nor Total for proposal line nbr 0022: 0.00 $0.00
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for item code A079.98: 0.00 $0.00
Stkpl Nbr 1
0003 S.P. Initial Payment 0.057 7,788.48 59163001
Pump House
0003 S.P. Initial Payment 0.005 683.20 59162702

Pump House
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Vendor ID: 1242 GARCIA-CHICOINE ENTERPRISES, INC.

Pay Period End Date:  11.06.2014

Detailed breakdown of stockpiled

\Item Cd Hltem Desc \

materials

%401,60 60' TOWER CAMERA SITE

Project 13136 000

Prpsl Line Nbr 0023 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0003 S.P. Initial Payment 0.177 5,910.03 0293066-IN
60' tOWER
0003  S.P. Initial Payment 0.024 801.36 59162702
60' tOWER
0007 S.P. Adjustment -0.177 -5,910.03 0293066-IN
60' tOWER
0007  S.P. Adjustment -0.024 -801.36 59162702
60' tOWER
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0023: 0.00 $0.00
Total for item code A401.60: 0.00 $0.00
Total remaining for contract: $0.00



